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Status of Transposition of EU 
Water Legislation

Source of information: Progress 
Monitoring of the transposition and 
implementation of the environmental and 
climate acquis – Year 18 (2015) 
Period covered - (1 April 2014 - 30 April 

2015)
The percentage of transposition indicated 

is based on completed Tables of 
Concordance as a percentage of total 
points. 



Water quality
Legal act %

1 2000/60 /EC Water Framework 88%

2 91/271/EEC UWWT 98%

3 98/83/EC Drinking Water 100%

4 91/676/EEC Nitrates 44%

5 2006/7/EC Bathing Water 28%

6 2006/118/EC Groundwater 12%

7 2008/105/EC Water Quality Standards 20%

8 2007/60/EC  Floods 14%

9 2009/90/EC Quality Assurance/Quality 
Control

0%



Implementation of WFD
• 1. Identifying RBDs. (Art. 3)
• 2. Giving legal effect to administrative arrangements for international rivers, 

lakes or coastal waters. (Art. 3)
• 3. Designating competent authority/ies. (Art. 3)
• 4. Meeting environmental objectives for surface waters/ground 

water/protected areas (Art 4)
• 5. Establishing a register of Protected Areas. (Art. 6)
• 6. Analysis of the characteristics of the RBD. (Art. 5)
• 7. Review of the environmental impact of human activity. (Art. 5)
• 8. Economic analysis of water use. (Art. 5)
• 9. Establishing programmes for monitoring water quality. (Art. 8)
• 10. Establishing programmes of measures for each RBD. (Art. 11)
• 11. Publishing draft River Basin Management Plans and making them 

available to the public for comments. (Art. 14)
• 12. Publishing River Basin Management Plans. (Art. 13)
• 13. Establishing an effective enforcement system. (Art. 23)
• - Full implementation.



river basin

GEF Project



Case of VRB
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WIS – BASIC FUNCTIONALITY

• Map layers are 
switched on and off in a 
web browser

• A click on a map object 
retrieves data from the 
database



Approach to defining projects
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-Bregalnica/Prespa 
RBMPs

- IPA water study
-IPA for PE building 

capacity(local+central)
-IPA regulatory body
-IPA component III 

-SECO 
Gevgelija/KocaniWWTP

-implementation of 
RBMPs
-IPA 2
-JICA

-WB/KfW etc.

- IPA TAIB 12 planned 
-IPA Regulator body for water
- IPA Water study
-SECO RBMP Bregalnica
-SDC/UNDP Strumica implementation
-GEF RBMP Drin
-SDC/UNDP Prespa implementation
-IPA2
-GIZ 

-implementation of RBMPs
-IPA water study

-IPA for PE building 
capacity

-IPA TAIB 12
-SECO/SDC RBNP Bregalnica, Prespa
-implementation of National Program for 

agriculture and rural developmen
-IPA2 

-IPA TAIB 12
-SECO RBMP Bregalnica 

-SDC/UNDP Prespa, 
Strumica implementation

-IPA 2
-IPA project for emission Dir. 
-Implementation of RBMPs

-SDC UNDP 
Strumica RBMP

-IPA 2
-GIZ

-IPA Flood
2016



challenges
 Plan for Strengthening the 

Administrative  capacity for 
water management –
Timetable of Implementation  

Short term 2016
Longer term 2017-2020
for MoEPP, HMA, MAFWE, ME, 

SEI, MH, MoTC, HBI

 Road map towards WFD-
compliant monitoring and 
assessment of water bodies 
in the Republic of Macedonia

WIS

UNDP/SDCGEF Project

Year   2016 2017 2018 2019 2020 2021 2022 2023 2024
Quarter Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4 Q1/2 Q3/4

SURFACE WATER Intervention
Chemical status Specifications for laboratory equipment and consumables tender completed

Tender financing and procedure confirmed; tender launched
Tender successfully completed

Equipment installed and made operational
Increase № of staff; training 

Accreditation in accordance with national standards
Accreditation in accordance with EN/ISO 17025

Ecological status Biological quality elements
Institutional arrangements involvement of competent institutes

Procurement of equipment
Prepare programme initial type-specific reference conditions, ecological quality ratios

Implement programme initial type-specific reference conditions, ecological quality ratios
Intercalibration

Initial classification schemes for ecological status completed
Increase № of staff; training in sampling and assessment

General physico-chemical quality elements
Strengthening laboratory analysis capacity

Establishment type-specific classification schemes for supporting General conditions
Other specific pollutants

Strengthening laboratory analysis capacity
Study strategy for refinment of environmental quality standards Other specific pollutants
Hydromorphological quality elements

Institutional arrangements
Inventory state of hydrological gauging stations

Preparation of tender(s); procurement
Installation and works

Increase № of staff; training 
Update Qh rating curves

Establishment of initial type-specific reference conditions and classification schemes

GROUNDWATER Intervention
Quantitative & Institutional arrangements
Chemical status Inventory state of all former groundwater monitoring sites

Preparation of tender(s); procurement
Installation and works

Increase № of staff; training 
Establishment of initial type-specific reference conditions and classification schemes
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