

WG 3: ETS

Monique Voogt




This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Locations of Existing, Emerging & Considered Carbon Pricing Instruments



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

WG3 activities and aims

- Main aims:
 - provide essential regulatory building blocks
 - and increase the technical capacity for a well-functioning future national/regional ETS system
- Target audience
 - primarily the competent authorities
 - secondary other stakeholders such as operators, potential verifiers and accreditation body
- Means
 - Technical training
 - Workshops and seminars
 - Expert missions



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Focus on MRVA

- Experiences in EU taught us to focus first ETS capacity building on Monitoring, Reporting, Verification and Accreditation
- MRVA is the backbone of the system ensuring the credibility
- Two implementing Directives central:
 - (EU) 601/2012: Monitoring and Reporting Regulation (MRR)
 - (EU) 600/2012: Verification and Accreditation Regulation (AVR)



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Activities scheduled 2014 – 2016

Activity	2014	2015	2016
3.1: Regional Training Programme M&R and A&V Regulations			
Technical trainings	√		
Regional Aircraft operators training	√		
Regional training M&R and A&V regulation	√		
M&R training for operators (3x)	√	√	P
3.2: Training missions to EU Member States			
Training at a competent authority (2x)	√	√	
3.3: ETS strategy documents			
Roadmap seminars (2x)		√	P
Targeted TAIEX ETS missions (5x)		√ √	P P P



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Results and lessons learned

- Continued (very) high quality speakers & presentations, but increasingly difficult to attract such speakers
- Workshops and seminars were well attended and evaluations showed a very high appreciation
- Formulation of expert missions is behind planning due to lower demand
- Level of expertise among beneficiaries is diverging >> more tailor-made training needed; less joined training opportunities
- Tailor-made approach is time-demanding but worth the effort



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Future ECRAN recommendations

- Strengthen political commitment to uptake of CC activities and need to prepare key dossiers such as ETS well in advance
- Support increase of recipient capacity
- Continue current training approach; expand trainer base
 - Continue with only high level of expertise/experience as this offers much better uptake than standardised training
 - Continue the focus on tailor-made training that addresses the specific situation of the beneficiary
 - Continue the focus on smaller-size, technical and practical trainings with practical exercises
 - Continue peer-to-peer approach, but where needed strengthen possibility to add other, specialised trainers

Recently implementing countries/experts have underlined the importance of this type of support and the specific approach



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium