

# ECRAN Climate – Climate Policy

Jozsef Feiler



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

# In Brief

- Summary of activities
- Implementation/Results
- Successes/weaknesses
- Country needs/where to go



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

# Summary of Activities

- **Task 1.1: Capacity building on modeling, scenarios and tools**
- *A: Regional assessment of capacities for modeling and scenario works including stakeholders assessment*
- *B: Regional training workshops on the application of modeling, scenarios and tools for the development of climate policies*
- *C: Practical training on quantitative models to be used to assess climate and energy policy options and to set emission targets*
- **Task 1.2: Capacity building on selected climate acquis**
- *A: Regional training programme on selected climate acquis*
- **Task 1.3: National and regional High level dialogues**
- *A: National High Level Seminars*
- **Task 1.4: Practical hands on assistance on low-carbon policy and legislative development**
- *A/B: Practical hands on assistance, short missions and IPA climate project proposal development*



# Timeline of implementation

	2014				2015				2016			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.1 A. Regional Capacities Assessment	TNA											
	TNA	TNA	TNA									
1.1 B. Regional Workshops	WS1		WS2	WS3	WS4							
	WS1		WS2		WS3			WS4				
1.1 C. Practical training (pilot exercise)			HoA	HoA	HoA	HoA	WS					
				MOD1	HoA	MOD 2 HoA	MOD 3	HoA	HoA	MOD 4		
1.2 A. Climate acquis training		WS1		WS2	WS3		WS4		WS5			
		WS1, 2								WS 3, 4, 5		
1.3 A. High Level Seminars		HL1	HL2		HL3	HL4		HL5	HL6	HL7		
						HL1,2		HL3		HL4		
1.4 A/B: Practical hands on assistance and short missions		M1		M2	M3	M4	M5	M6		M7		
			M1		M2	M3	M3, 4, 5, 6, 7			M8, M9	M10, M11	



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

# Logframe - results

- Each training has been evaluated and confirm that the training achieved its set goals and results and contributed to improved understanding of and capacities on the training subject **for at least 70%** of the participants
- Results of ECRAN interventions have been used for follow up actions by 2016:
  - Number of Climate related Legislation and/or policies approved by Governments in the region in 2015.
  - All National ECRAN Climate Coordinators confirm that ECRAN interventions have contributed to improved scenario modelling capacities for PaMs in the beneficiaries



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

# Successes and weaknesses

- Project activities achieved change in knowledge and approach
- Aimed at moving from consultant-based climate policy work to public servant based policy work – long process, but successes
- Project activity preparation – takes longer time than anticipated – many actors/deadlines
- DG Clima's active support – the project been more than “a project”



# Country needs/where to go?

- Diversity and similarity of situations
- Meaningful transposition
- In house capacity building
- Implementation, implementation, implementation...
- Co-operation in different dimensions



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

# Thank you for your attention!



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium