

Environment Component

Cross Cutting Activities

Approximation of Environmental
EU accession negotiation capacity building and peer
reviews
Strategic Planning and Investments

Mihail Dimovski, KE1/TL
3rd ECRAN Steering Committee Meeting
Zagreb, 23 April, 2015



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Strengthening capacities for accession negotiations on chapter 27

- Follow up of the capacity building activities already implemented under RENA on EU Accession Negotiation Process
- No activities implemented in the reporting period
- 2nd Regional Training on the EU Accession Negotiations will be delivered in the next reporting period.



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Peer Reviews on the level of implementation of the EU environmental legislation

- Builds on top of the regular Progress Monitoring process
- Provides information on the real implementation issues on the ground
- Involves number of stakeholders such as NGOs, municipalities, provinces , regulated community and other relevant bodies
- Executed by Peers from public administrations from EU member states



Peer Review

Activities planned for the next reporting period

- The list of activities planned to be implemented in the next reporting period are:
- Confirmation of target country, exact scope and timing by the EC to ECRAN;
- Preparation of draft and final peer review reports for target country.



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

THANK YOU FOR YOUR ATTENTION



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium