

2nd Annual Meeting and the 3rd Screening Workshop at Pilot – Drina River Basin

10 - 12 March 2015

ECRAN 57314

Work Plan 2015 - 2016



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Structure of presentation

Water Management Working Group Tasks
Sub tasks, timeline, key outputs



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Water Management Working Group

Activity 2.3: Water Management

- Task 2.3.1: Annual Meeting
- Task 2.3.2: Assistance in the development of transboundary river basin management plans
- Task 2.3.3: Economic analysis in accordance with the WFD (cost recovery and cost-effectiveness considerations), including innovative systems of waste water treatment
- Task 2.3.4: WFD and Marine Strategy Framework Directive – objectives, synergies and approaches



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Task 2.3.1: Organisation of annual Working Group meeting

Scope: to bring together relevant representatives of the beneficiary countries, discuss the needs and adopt agreed actions.

Dates:

- The 2nd Annual meeting of Water Management National Coordinators will take place on 10th of March 2015, in Montenegro, Podgorica.
- The tentative date for the 3rd Annual meeting is proposed for 7th of March 2016.



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Task 2.3.2: Assistance in the development of transboundary RBMPs

Scope: provision of practical assistance to the beneficiary countries in the development of the Program of Measures in Drina River Basin, selected as a pilot basin, based on agreed set of criteria.

In recognition of the potential benefits through **replicability across the whole targeted ECRAN project beneficiaries**, a number of **Case Studies** will be discussed, and lessons learned to date, best practices and cross - cutting recommendations will be summarised.



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Subtask 2.3.2.1: Assistance for the preparation of the Program of Measures (PoM) in Drina RB

- The development of RBMP specific topic will last all three years of the project 2014-2016.
- **A transboundary pilot river basin has been selected – Drina RB.** A methodology will be prepared for developing the PoM as part of the RBM Plan in Drina RB.
- **Specific topics requiring assistance** to facilitate the production of the PoM will be identified and presented for organising further capacity building.



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

WM WG Work Plan 2015

Water Management Working Group Tasks	2015			
	Q1	Q2	Q3	Q4
2.3.1 Organisation of annual Working Group meeting	PW PW			
2.3.2 Assistance in the development of transboundary river basin management plans (RBMPs)	PW W3 TA	PW W4 TA	PW SV(WG3)	PW W5 TA
2.3.3 Economic analysis in accordance with the WFD (cost recovery and cost-effectiveness considerations), including innovative systems of waste water treatment			PW	PW
2.3.4 WFD and Marine Strategy Framework Directive – objectives, synergies and approaches.		PW RG TA	PW	PW

Legend

- PW** – Preparatory work: methodologies, concepts, templates, reporting
W – Workshops
SV – Study Visit
RG – Regional Training
TA – TAIEX Assistance



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

- Work plan – word doc



Word 2007
Document



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium

Thank you!



This Project is funded by the European Union



Project implemented by Human Dynamics Consortium