2nd Regional Meeting

(Environment and Climate Forum)

Overview of progress: where we
are, and where do we go...

Richard Filcak, ECF
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Enviroment and Climate E‘ RAN
Regional Acc n Network

Environment and Climate Forum (ECF)

The activities in the reporting period were based on Work Plan and
its 3 main areas:

(1)Public Participation in the EU accession process;
(2) NGO Capacities Development;
(3) Effective Dialogue at the national and regional level.
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Enviroment and Climate l ( RA N
Regional Accession Network

Activities/Tasks implemented

- ECF Successfully progressing as a horizontal component of
ECRAN - Focus on planning and implementation of the
activities at the regional and national level,
- 2014 Annual Meeting (building on the outcomes of the 1st
Round of In-country PMs)
- 1st Training Module (Technical aspects of the EU accession
process: Improving the
knowledge base on scope and opportunities for civil society
involvement), 2nd Training Module (Climate Change)
- 2nd Round of the Preparatory Meetings (April — May 2015)
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Preparatory meetings - the 2nd round

e Serbia: Belgrade/April 14, 2015

e Kosovo, UNMIK: Pristina/April 21, 2015
e BiH: Sarajevo/May 5, 2015

e Albania - Tirana/May 7, 2015

e Turkey: Ankara/May 8, 2015

e Montenegro: Podgorica/May 13, 2015
e FYROM: Skopje/May 22, 2015
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Enviroment and Climate E‘ RAN
Regional Accession Network

Task 1.1.1 NGOs selection and In progress/differentiated level of activities,
engagement involvements and capacities among the
countries, need to stimulate wider engagement

Task 1.1.2 Design and implementation  In progress/development of strong agenda for
of NGO capacity building programme 2 training modules planned for the Fall of 2015
Active participation in ECRAN WGs.

Task 1.1.3 Preparatory meetings and Accomplished/Successful implementation of 7

wider consultations planned PMs, taking into account varying
situation with public participation in the
countries

Task 1.1.4 Organisation of annual In progress/Facilitating quality inputs from

meetings NGOs into the agenda and discussions
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Upcoming activities/Issues/Challenges

e Regional ECF meeting (back to back with 2015 Green
Week, June 2-5, 2015) will provide feedback to
activities and update workplan to reflect recent
development;

e [nput into country progress reports as the main
challenge in the upcoming period (ECF will deliver
common statement containing country chapters in late
June 2015) ;

 Improve reporting of ECRAN/ECF activities back to
other NGOs in the countries involved and to civil
society in general;
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Upcoming activities/Issues/Challenges II.

* Preparation for the 2"¢ Annual Meeting has started by
opening NGO discussion on topics and issues to be
presented and discussed - The 2" Annual Meeting is
tentatively scheduled for the Fall 2015

e 2 remaining training modules will be delivered in 2015,

e The ECF NGOs will actively follow the ECRAN activities
and together with project team identify and suggest
NGO experts for the ECRAN Working Groups events.

e Key challenge: 2"¥ Annual Meeting
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