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Why a DSIP ?

* Because you are not complying with the Directive
* To show who is responsible for what

* To show how and when you will comply with the provision of the
directive

* To justify the required transition period

* To provide a framework for the necessary investment and a time
schedule for implementation
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Content of a DSIP

* Present the requirements of the specific EU legislation
* Present the existing situation

* Provide an Approximation Plan

Requirements of the EU legislation

* Presentation of the EU specific legislation
* Direct requirements of the legislation
* Indirect requirements/implications

* Links with other legislation
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Present situation

* Government policy
* Current legal framework
 Current implementation status

* Current Investment Status

Approximation Plan

* Overall Plan and Milestones
* Transposition Plan

* Implementation Plan

* Resources and costs

* Financing Strategy

* Benefits

* Key issues and uncertainties



10.06.2015

Steps toward DSIP for UWWTD

* Assign responsibilities for transposition and implementation
* Define agglomeration (to estimate the load to be tackled)
* Assess the existing situation against the requirement of the UWWTD

* Assess the existing capacity to build and operate the new
infrastructure for waste water collection and treatment

* Ensure monitoring of the load from agglomeration

* Assess the willingness to pay of the people for an improved
infrastructure

* Evaluate (realistic) the available financial resources

Development of DSIP

* Involve local authorities in the development procees

* Ministry in charge with water management should coordinate the
process

* Ministries should take the lead for transposition and preparing the
subsequent legislation (provide obligation for connection)

* Collect and use all the available information (particularly from the
running projects)

* Use the available EU funds for preparing the necessary studies
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Cost assessment

* Based on existing information and studies done for investments in
waste water infrastructure.

 An inventory of the agglomeration, existing sewerage and waste
water treatment plants should be performed

* Based on the existing information a cost per equivalent inhabitant
could be estimated

* |n case that there is reliable information on the assessment of costs a
certain amount could be estimated

* For Romania this amount was about 500 Euro per equivalent
inhabitant

Financing Strategy

* Will be developed for the proposed transition periods
* Will be based on the cost estimation

* Should take into account all existing possible sources (national
budget, local budget, loans, EU funds, Environmental Fund, etc.)

* Should take into account both the construction, operation and
maintenance activities

e Consider the increase in tariffs for waste water collection and
treatment
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Financing Strategy (Romanian example)

No Year Financial sources (Euro)
State d local budget EU funds Other sources TOTAL
1 2004 15,000,000 100,000,000 25,000,000 140,000,000
2 2005 53,000,000 100,000,000 25,000,000 178,000,000
3 2006 40,000,000 100,000,000 70,000,000 210,000,000
4 2007 80,000,000 100,000,000 75,000,000 255,000,000
5 2008 180,000,000 150,000,000 75,000,000 405,000,000
6 2009 200,000,000 250,000,000 100,000,000 550,000,000
7 2010 276,000,000 395,000,000 230,000,000 901,000,000
8 2011 256,000,000 395,000,000 250,000,000 901,000,000
9 2012 306,000,000 344,000,000 250,000,000 900,000,000
10 2013 306,000,000 344,000,000 250,000,000 900,000,000
11 2014 275,000,000 344,000,000 300,000,000 920,000,000
12 2015 256,000,000 344,000,000 300,000,000 900,000,000
13 2016 225,000,000 295,000,000 300,000,000 820,000,000
14 2017 206,000,000 295,000,000 300,000,000 800,000,000
15 2018 176,000,000 244,000,000 300,000,000 720,000,000
Total 2,850,000,000 3,800,000,000 2,850,000,000 9,500,000,000

Commission Implementing Decision concerning formats for reporting
on the national programs for the UWWTD implemention (1)

* National Programs required by article 17 of the UWWTD

* Decision has been based on the Structured Implementation and
Information Framework pilot exercise

* Makes information on urban waste water more accessible for
citizens, in particular through streamlined and transparent data
management and dissemination

* Requires to draw up reports concerning their national programs for
the implementation of Directive 91/271/EEC and provide the
Commission, by 30 June, every two years, with an update of the
information on the basis of formats established by the decision
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Commission Implementing Decision concerning formats for reporting
on the national programs for the UWWTD implemention (2)

* Information on financing and source of financing (EU)
* Information on starting and finalizing the necessary investments

* Information on current and expected total organic design capacity
and investment costs at national level

* Information on the status of the National Program
* Relation with other pieces of the EU legislation
* Use of the EU funds

What will imply the decision at the national level ?

* Implementation of the SIIF

* Developing a specific website for collection of information on the
implementation of the UWWTD

* Introduction of the new reporting format

* Developing the informatics platforms at the national and river basin
level

* Provide on line access to the website with urban waste water
treatment information

* Generate reporting format on line
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