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IED/Chemicals Working Group (Activity 2.8) 

Introduction  

In their third meeting, the Ministers of Environment of RENA countries agreed upon the following priorities 

to be covered in ECRAN (2013-2016) as the follow-up of the RENA programme (2010-2013): 

- Building capacity for correct planning, transposition, implementation and 

enforcement of environmental/climate acquis; 

-  Assistance to the enlargement countries in the preparation of accession negotiations; 

- Exchange of sharing experiences between candidates and /potential candidate 

countries and 

- Support to enlargement countries in dealing with environmental and climate issues 

of transboundary importance. 

As part of the ECRAN package of activities, also considering the health and environmental conditions in the 

region, the initiation of an IED/Chemicals Working Group within ECRAN is in line with the identified priorities 

and project TOR. 

Chemicals are an essential component in our daily lives. At the same time, some chemicals can severely 

damage our health and ecosystems. Others could be dangerous if not properly used, treated or controlled as 

pollutants. Most of the ECRAN beneficiary countries are at a different level when it comes to transposition 

of the EC chemicals legislation and additional efforts are needed in the area of its implementation.  The 

REACH and CLP regulations, interlinked amongst other with the Industrial Emissions Directive (IED), are 

covering major chapters of chemicals legislation and industrial pollution control. Progress in the beneficiary 

countries in implementing EU law in Industrial emissions sector and chemicals based on the EU progress 

reports is given in Annex I. 

This agreed work plan covers the full period of ECRAN (i.e. October 2013 – October 2016). Under this work 

plan, the following specific tasks are to be implemented: 

2.8.1 Organisation of the Annual meetings of the national coordinators of this Working Group  

2.8.2 Capacity Building on compliance with chemicals legislation, with emphasis on REACH/CLP linked to IED 

with: 

• A Training Needs Analysis  

• Organisation of regional training programmes (proposed a number of four 3-day programmes) 

Beneficiaries  

The beneficiaries are the Ministries of Environment of the beneficiary countries (Albania, Bosnia and 

Herzegovina, the former Yugoslav Republic of Macedonia, Kosovo*1, Montenegro, Serbia and Turkey). In 

addition the other ministries and other bodies and institutions will need to be actively engaged in so far as 

their work is relevant for the scope of ECRAN. 

                                                 
1
 This designation is without prejudice to positions on status, and is in line with UNSCR 1244 and the ICJ opinion on the 

Kosovo declaration of independence.  
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Objectives  

Overall objective 

The overall objective is to strengthen regional cooperation between the EU candidate countries and potential 

candidates in the fields of environment and climate action and to assist them on their way towards the 

transposition and implementation of the EU environmental and climate policies and instruments which is a key 

precondition for EU accession. 

Specific objectives 

Within the scope of regional cooperation and assistance in transposition and implementation of EU 

environmental legislation, the specific objective of this Working Group is to improve the ability of ECRAN 

member countries to implement and enforce the EU environmental  and climate acquis , specifically by 

providing assistance in strengthening the institutions and building capacity in complying with the EC Chemicals 

legislation. Emphasis will be placed on the REACH and CLP Regulations, interlinked with the Industrial 

Emissions Directive (IED) as these are covering major chapters in chemicals legislation and industrial pollution 

control 

Results/outputs 

The following result is expected for this activity: 

- improved functioning of the environmental authorities and related authorities envisaged to be 

responsible for implementation of the REACH/CLP regulations and IED ; 

- streamlined working methods and implementation of best practice in the region moving towards 

EU standards. 

Task 2.8.1: Organisation of annual Working Group meetings  

The 1st annual meeting took place in Skopje on 30 January 2014. The second is to be held on 10 February 

2015 in Vienna. 

No. Date Key outputs 

1 30 January 2014 Annual Meeting of National Coordinators -NCs 

2 10 February 2015 Annual Meeting of NCs 

3 December 

2015/January 2016 

Annual Meeting of NCs 

Task 2.8.2 Capacity building on compliance with chemicals legislation, with emphasis on 

REACH/CLP linked to IED  

In the REACH regulation, various stakeholders will have their specific roles, responsibilities and competences 

identified. The know-how regarding the hazards and potential risks of chemicals lays with the manufacturers 

and importers and with the national agencies/authorities. The so called “exposure scenarios” in the REACH 

system are the Conditions of use for specific chemicals. 

REACH is complemented by the new Regulation for Classification, Labelling and Packaging of Substances and 

Mixtures (CLP Regulation, January 2009). This Regulation incorporates the classification criteria and labelling 

rules agreed at UN level, the so-called Globally Harmonised System of Classification and Labelling of 
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Chemicals (GHS). It is based on the principle that the same hazards should be described and labelled in the 

same way all around the world. Using internationally agreed classification criteria and labeling elements is 

expected to facilitate trade and to contribute towards global efforts to protect humans and the environment 

from hazardous effects of chemicals. 

It should be noted that REACH and CLP are regulations and therefore directly applicable. As they enter into 

force, they will automatically form part of Member States’ national laws. In order to enable REACH and CLP 

to operate effectively in practice, Member States are obliged to establish the necessary arrangements for 

their implementation. The Regulations have EEA relevance, i.e. they are binding also for Norway, Iceland and 

Lichtenstein. As the EEA agreement is allowing for free movement of goods, it is important that EEA countries 

have the same approach in enforcing REACH and CLP as Member States, thus ensuring level playing field for 

their industry and high level of protection for both man and environment. 

Enforcement of REACH and CLP means, generally, a range of actions that national authorities initiate to verify 

the compliance of the duty holders with REACH and CLP Regulations. For example, this includes checking 

whether the substance has been registered or pre-registered or verifying the presence and correctness of 

the Safety Data Sheets. 

The IED is the successor of the IPPC Directive and in essence, it is about minimising pollution from various 

industrial sources throughout the European Union. Operators of industrial installations operating activities 

covered by Annex I of the IED are required to obtain an integrated permit from the authorities in the EU 

countries. About 50.000 installations were covered by the IPPC Directive and the IED will cover some new 

activities which could mean the number of installations rising slightly. 

An important synergy between REACH and the Industrial Emissions Directive is that information on the 

substance under the registration and authorisation procedures may be used to support the development of 

BAT reference documents. The risk assessment of substances under REACH that are manufactured or placed 

on the market in quantities of 10 tonnes or more per year comprises the complete life-cycle of the substance 

and therefore includes the use and manufacture of these substances in industrial installations covered by 

this Directive and options to avoid and control emissions. In this respect, Recitals (14) and (21) of REACH state 

that the information yielded on substances may also be used in risk management procedures under other EU 

legislation. 

The implementation of the task  included the following main steps: 

Preparation of training needs assessment 

The training (programme) has been preceded by a training needs assessment. A TNA Questionnaire has been 

prepared and distributed among the beneficiary countries in order to identify specific topics that have to be 

covered by the regional trainings, including downstream  elements. 

Based on earlier experience, possible training topics have been identified to be the following: 

� General introduction on chemicals legislation (environmental/consumer/workplace 

including Biocides,  POP’s, import and export of dangerous chemicals, REACH/CLP linkages with 

amongst others mercury regulations, plant protection products legislation); 

� Background and basics REACH and CLP (with roles and responsibilities under REACH); 

� Specific obligations for authorities, methodologies and tools in risk assessment; 

� REACH and CLP implementation details; 

� Downstream consequences of REACH and interlinkage with other legislation (IED, SEVESO, Water 

Framework Directive, Waste); 

� General introduction REACH/CLP in relation to IED; 

� Selection of BAT (reference to methodology, BREFs and BAT Decision documents). 
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Compilation and elaboration of a training programme 

The prioritised training needs have been elaborated in a training programme. Training targets have been 

developed for the prioritised training areas. They will function as the starting point for the organisation of 

the programme (incl. sequencing, determination of content of modules), selecting the target audience, 

organising logistics, deciding on to be used training methodologies, and on development of training materials. 

The training programme has been decided to include up to four regional trainings. It is envisaged for each 

training to have a 3-day programme, including a site visit to a selected IED facility. 

The training programme of this Working Group will have to be closely coordinated with the one designed 

for Activity 1.2 (ECENA WG) in order to avoid duplication and overlaps. The various modules with the main 

subjects are: 

Module 1 General Introduction on chemicals, procedures of REACH/CLP and interlinkage with IED 

Module 2 REACH specifics – procedures 

Module 3 Technical aspects of REACH/CLP and IED 

Module 4 REACH/CLP downstream consequences, interlinkages with IED and other legislation, accession 

issues 

The target group for this training are government officials and experts from institutions in ECRAN 

beneficiary countries responsible for, or involved in environmental and (partly) chemical issues . In order to 

ensure optimal results, participation of representatives of the beneficiary countries will have to be 

continuous for all four modules. 

Preparation of training manual 

Based on the prepared and approved training programme, the project team has developed the training 

methodology that contains of general part covering the main training topics to be used for all trainings 

planned under this activity and topic specific parts that will be changed depending on the topic selected for 

specific training.  

Training delivery  

Planned regional trainings are being delivered in close coordination with the TAIEX Unit that will be 

responsible for provision of non-key experts and organisation of logistics (training venue, accommodation 

and transport of registered participants, etc.).The  ECRAN Secretariat remains responsible for preparation of 

the lists of participants, provision of draft and final training agendas, preparation of ToR for identification of 

relevant EU MS experts, contribution to the process of EU MS expert’s identification, while TAIEX Unit keeps 

the ultimate responsibility for implementation according to its mandate and procedures. The ECRAN 

Secretariat is responsible for the drafting, editing, printing and distribution of all training materials, 

handbooks, guidebooks or other required similar means of support. Delivered trainings will be evaluated in 

order to follow the level of reaching the training objectives.  

Task 2.8.2 Results and Evaluation 2013-2014   

The specific outputs under Task 2.8.2 for 2013-2014 were as required and have been summarised in the table 

below.  

In summary: Outputs under Task 2.8.2 (2013-2014)  
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No. Date Key outputs 

1 January  2014 Training Needs Questionnaire and Training Needs Assessment. 

Proposals for  pilot industries to be visited. TNA report 

2  February 2014 Training Methodology, Training Programme and Training 

Materials 

3 Training Workshop 

no. 1. Montenegro 

May, 13-15, 2014 

Training (1) ; General introduction chemicals and procedures 

REACH/CLP, IED (1) with a site visit to PROGAS  in Hercec Novi, 

plant (IPPC/SEVESO lower tier) produces Acetylene based on the 

calcium carbide process 

Training report 

4 Training Workshop 

no.2. Albania 2-4 

December,2014 

Training (2). Procedures REACH/CLP (2), with a site visit to Bankers 

Petroleum Albania Ltd.(IPPC/SEVESO plant) oil extraction  in Fier, 

Training Report 

In the 1st Annual meeting of the national coordinators of the IED/Chemicals working group in Skopje on 30 

January 2014, the training topics, general approach and the work plan have been discussed and agreed.  

The participants from the beneficiary countries have suggested that it would be useful to include an 

introduction on other EU legislation (such as PIC,  PPP and POPs) in the sessions. The Commission has pointed 

out that mercury regulations  should also receive attention in the trainings. 

Six out of seven countries which received TNA questionnaire have responded. Regarding the proposed 

subjects, the majority has rated these as high (scoring 1-2). Only a very small number has received a rating 

of 3 (low priority). Regarding the preferred methodology during training, workshop, discussions and 

experience sharing and case studies with site visits were most preferred. The various subjects to be handled 

in the training modules have been elaborated in the TNA report. This report and all other training reports, 

presentations and distributed materials have been placed on the ECRAN website (www.ecranetwork.org). 

In the 3-day courses  use was made of presentations and practical exercises. Materials that have been 

produced in IMPEL projects analysing the link between REACH and IED have been presented by the respective 

IMPEL expert. Next to explanatory presentations also round table discussions were held on the progress 

made in the field in the various Beneficiary countries. A summary based on the discussions in the first two 

training courses is given in the Table below. For the site visits the group of participants were divided into 3-

4 groups with defined tasks to analyse the processes on the chemical and industrial pollution control aspects. 

Results have been presented in the training reports. 

Exchange of experience took place by amongst others: 

� presentations of various EU member countries and accession countries on inspection approaches and 

implementation of EU legislation 

� presentations by the host country on the developments in IED implementation 

� during the site visits in which problems and issues were discussed and reference was made to practices 

in other EU member and EU accession countries 

 

Summary of Outputs from the round table discussions on the progress made in chemicals management and 

industrial pollution control in the beneficiary countries with specific reference to implementation of EU Law. 
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Country General findings 

Montenegro The main problem is that there is no 

inventory/register on chemicals at national level. 

- REACH has been adopted in the national 

chemical law and restrictions have been 

translated; 

- Screening report of the acquis was sent to 

the Commission; 

- A inventory/register of chemicals will be 

developed under the IPA project for the 

substances that are imported in quantities 

of more than 100 kg per year; 

- No poisoning center in place; 

- No chemical production and only chemical 

import; 

- No Helpdesk yet and AARHUS center is 

used; 

- Chemicals are under Ministry of Spatial 

Planning and Environment; 

- No formal cooperation between the 

ministries; 

- Penalties are included in the national law. 

Turkey The main difficulty is the Safety Data Sheet (SDS) 

and related communication. 

- Legislation aiming at alignment with REACH 

and CLP has been drafted in 2013; 

- Chemicals inventory is in place but there 

are difficulties with data processing due to 

lack of staff; 

- Competent authority has been set up; 

- Ministry of Environment and Urbanisation 

(MoEU)-Ministry of Transport, Maritime 

Affairs and communications (MoTMC)-

Ministry of Health (MoH) set up a website; 

- Helpdesk is taken over by the Ministry 

from IMMIB; 

- No poisoning center established; 

- Penalties are included in the national law; 

- IPPC legislation in place, companies under 

control. 

Albania 
No chemical inventory/register is available and 

there are difficulties on inter-ministerial 

cooperation.  

- There is a law on chemicals dating from 

2003; 
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Country General findings 

- Ministry of Environment (MoE) has been 

drafting new law to implement REACH and 

CLP. It is expected to be approved in 2014; 

- No inventory/register for chemicals; 

- Penalties and helpdesk will be included in 

the new law; 

- The responsibility of each ministry will be 

defined in the new law.  

FYR of Macedonia Lacking of human resource is one of the problems. 

- No production of chemicals, only import; 

- New law on chemicals from November 

2010; 

- Preparing rulebooks and list of chemicals; 

- Has intersectoral body consisting of 11 

institutes and industry; 

- Helpdesk was set up in 2011 and it is now 

out of order; 

- National poisoning center needs to be 

established according to the new chemical 

law;.  

- Has a system to control transportation and 

import of chemicals (custom 

administration). 

- Macedonia has an inventory for licensed 

chemicals companies. 

Serbia Lacking of capacity to process and evaluate the 

information/data from industry is the main 

problem. 

- The new law on chemicals translating 

REACH and CLP from 2009 which accepts 

the definition of REACH and CLP; 

- National chemical register has been 

established for the chemicals over 100 kg 

per year. Companies are sending the 

information every year. Register built 

based on Swedish model with help of SIDA;  

-  Has Helpdesk and national poisoning 

center; 

- Information on chemicals is used and 

partly shared with the poisoning center 

(non-confidential information). 

Kosovo Kosovo is facing the problems of having no 

chemical inventory/register and lacking human 

resource. 
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Country General findings 

- No chemical production and only import; 

- Has chemicals law from 2007 and new 

chemical law in 2014; 

- Adopted an administrative instruction on 

risk assessment (Ministry of Health); 

- Misinstry of Environment is the 

coordinatory body; 

- No chemical register and national 

poinsoning center; 

- A new law which transpoisting PIC is 

planned in 2014. 

Bosnia and Herzegovina There is a register for chemicals including data 

from Safety Data Sheets (SDSs). 

During each course an introductory round was held among the participants with the question on the years 

of experience one has in the field of environment, chemicals (REACH/CLP) and IPPC/IED. The results showed 

that most of participants have limited knowledge and experience on chemicals (REACH/CLP). The level of 

experience in the group was very different. This is a challenge for trainers and participants as well.  Following 

the first training in the series, Albania asked for TAIEX assistance in preparing their chemicals legislation. In 

the second training, countries learned from each other and for example on the  inventory and registers of 

chemicals in the accession countries, it is expected that additional TAIEX assistance will be needed and 

requested.  

 Years of experience 

0 – 1 year 1 – 5 years 5 – 10 years 

 C1.Mont. C2.Alb. C1.Mont. C2.Alb. C.1Mont. C2.Alb. 

Environment 4 4 9 3 7 4 

Chemicals (REACH/CLP) 7 7 10 2 1  

IPPC/IED 11  3  4 1 

Others      1 

 

All trainees indicated that their expectations for the workshop were met. Most of the trainees indicated that 

the training was of a high quality and useful. The preparation and knowledge of the trainers were appreciated. 

The trainees also expressed their wish to have more concrete knowledge on (eco)toxicology in the following 

trainings. Some participating countries raised the problems that they have such as lacking of 

knowledge and low capacity regarding implementation of REACH and CLP Regulations. The trainers promoted 

the participating countries to use the TAIEX facility in case further assistance is needed on a national scale. 

This can be facilitated via the ECRAN secretariat. A good example was that via ECRAN Albania has asked 
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TAIEX’s assistance for REACH and CLP related issues, and subsequently could implement it on  a national scale. 

The TAIEX expert mission now will provide assistance to the Albanian Ministry of Environment on the 

compliance checking of the following draft legislation prepared: 

1. Framework law on chemicals legislation 

2. Classification, packaging and labeling of substances and chemical mixtures (CLP); 

3. Import and export of hazardous substances; 

4. Approval of substances and chemicals, manufacture, placing on the market and use of which is restricted 

or prohibited (Annex XVII of REACH); 

5. List of hazardous substances which by their nature pose a serious risk to life, human health and the 

environment (Annex XIV of REACH). 

 

Figure 1. Summary of the evaluations of the first two training courses under Task 2.8.2 

Task 2.8.2 Outlook and Challenges for 2015-2016   

The required outputs under Task 2.8.2 for the coming period 2015-2016 has been summarised below. 

In summary: Required Outputs under Task 2.8.2 for 2015-2016 

No. Date Key outputs 

5 Training Workshop 

no 3: 9, 10 and 11 

June 2015 

Training(3). Technical aspects REACH /CLP, IED. Training Report 

Skopje, FYR of Macedonia 

6 Training Workshop 

no.4. December  

2015 

Training (4). REACH/CLP downstream consequences, interlinkages 

with IED and other legislation; accession issues.. Training Report 

Considering the positive evaluation of the training courses up to now, the courses will be continued with the 

present set-up covering the elements of the package that have been decided upon. Taking into consideration 

0

5

10

15

20

25

30 The training achieved the

objectives set

The quality of the training

material

The content of the training was

well suited to my level of

understanding and experience

The practical work was relevant

and informative

The training was interactive

Trainer was well prepared and

knowledgeable on the subject

matter



 

                                                       

 

 

This Project is funded by the 

European Union 

A project implemented by 

Human Dynamics Consortium 

that some of the subjects are handled in a consecutive way in the series of training courses, it is of importance 

to select as much as possible the same persons to participate in the training courses. It was noticed that this 

was not always possible for the beneficiary countries due to the ongoing duties and tasks of selected training 

participants. 

The third training workshop will be held in Macedonia (9-11 June 2015). The envisaged programme elements 

include: exposure scenarios; PBT and VPVB assessments, Environmental Risk Assessment; human health risk 

assessment; classification of chemicals with endpoints and testing; REACH IT and IUCLID Applications; 

REACH/IED practical cases; site visit/common inspection of a selected IPPC/SEVESO Installation.  

Concluding remarks 

The defined activities for 2014 have been carried according to plan. Based on the findings a slightly adapted 

time schedule for implementation in 2015 has been made (ANNEX II) 

Compared with earlier activities under RENA, the chemicals legislation is receiving now more attention and 

has been included in ECRAN as a subject in combination with the IED. The importance of the subject is also 

reflected in the work programme of IMPEL, the network for environmental inspectors in EU member states. 

Within IMPEL the interlinkages between REACH and IED are being analysed. IMPEL has been one of networks 

we have cooperated with. By inviting experts involved in IMPEL and also those involved in ECHA (European 

Chemicals Agency) in our trainings it was possible to share, explain and train in the various new tools and 

guidance products provided by these organisations. As indicated, the results showed that most of 

participants have limited knowledge and experience on chemicals (REACH/CLP) and that the level of 

experience in the group was very different. This outcome will be taken into consideration in developing the 

programmes of the courses in 2015. The provision of more basic background and exercises might be an 

appropriate approach in this respect.   

To keep the link with practices in the field we have followed the approach to combine our activities with site 

visits. For this purpose the contribution of the WG national coordinators was most valuable as contacting and 

organizing site visits required an active involvement and approach. The combination of ECRAN with the TAIEX 

facility opened up additional opportunities, i.e. to organize trainings/assistance in specific areas on a national 

scale. Although use has already been made of this possibility (ref. Albania), more initiatives might be taken 

in this respect. 
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Annex I Progress of the beneficiaries in adopting and implementing EU Law in industrial 

emission sectors and chemicals in 2013/20142 

Albania 

As regard industrial pollution control and risk management, Albania ratified in September 2012 the Protocol 

on Preparedness, Response and Cooperation to Pollution Incidents by Hazardous and Noxious Substances 

(OPRC-HNS).  The law transposing the EU Directive on the control of major-accident hazards (the ‘Seveso II’ 

Directive) has not yet been adopted. Effective checks to reduce the discharge of pollutants from industrial 

plants are not yet in place. Self-monitoring by industries is rarely enforced. A framework law on chemicals 

management aiming at bringing Albania in line with the EU acquis and at regulating the import and export of 

chemical substances is awaiting adoption. 

Bosnia and Herzegovina 

In the field of industrial pollution control, Bosnia and Herzegovina ratified the Convention on Transboundary 

Effects of Industrial Accidents. . In the field of chemicals, Republika Srpska adopted implementing legislation 

advancing the alignment with the EU Regulation on classification, labelling and packaging of substances and 

mixtures (CLP) and implementing legislation on biocides. The European Chemicals Agency carried out a 

successful first mission to Bosnia and Herzegovina in 2013. 

Kosovo 

Kosovo adopted industrial pollution prevention control guidelines. It also adopted a set of administrative 

instructions on the form and content of an application for an integrated permit and on procedures for the 

development and approval of Best Available Techniques. 

The new administrative instruction on cadastre of environmental pollutants was adopted in 2013, marking 

modest progress in the area of industrial pollution and risk management. Only one permit has been issued, 

for the main cement plant Regarding chemicals, Kosovo adopted an administrative instruction on risk 

assessment. A law on chemicals was adopted.  

Montenegro 

In Montenegro, there were some developments in the area of industrial pollution control and risk 

management. During the reporting period, the first IPPC licences were issued for the landfills ‘Livada’ in 

March, ‘Mozura’ in April and ‘Progas Niksic’. In the field of chemicals, the implementing legislation on 

classification, labelling and packaging of chemicals and the legislation on details of contents and method of 

keeping the list of classified chemicals was adopted. The government adopted the national implementation 

plan for the Stockholm Convention for 2014-2020. A strategic plan in the field of chemicals needs to be 

developed. 

Serbia 

In the field of industrial pollution and risk management of Serbia, 162 out of an estimated 185 integrated 

pollution prevention and control (IPPC) installations have submitted their requests for integrated permits. 

Ten permits have so far been issued compared to six in the previous reporting period (i.e. 2012 -2013). The 

capacity constraints of the competent department in the Ministry of Agriculture and Environmental 

Protection and the applicants’ limited knowledge, in spite of training, explain slow progress in issuing permits. 

                                                 
2 EC DG Enlargement Strategy and progress reports 2013 and 2014 

http://ec.europa.eu/enlargement/countries/strategy-and-progress-report/index_en.htm 
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Linkages between environmental impact assessments and IPPC need to be strengthened and their synergies 

exploited. Capacity at central and local level for issuing IPPC permits is insufficient. Intra- and 

interinstitutional cooperation needs to be established. Minimum standards for assuming statutory duties at 

local level are yet to be ensured before competencies are devolved. The public participation foreseen in the 

integrated permitting process needs to be significantly enhanced. In 2012, 197 operators in total reported 

their data to the Serbian pollutant release and transfer register, according to the European Regulation on 

Pollutant Release and Transfer thresholds (of 270 with a reporting obligation). Reports are mainly lacking 

from agricultural and mining operators. Capacity constraints also hamper progress in implementing the 

legislation on prevention of chemicals accidents.  

As regards chemicals management, the Law on Amendments to the Law on Prohibition of the Chemical 

Weapons and on their Destruction was adopted in November 2013. The newly formed department in the 

Ministry of Agriculture and Environmental Protection has taken over all the functions of the Chemicals 

Agency, which has closed. However, technical posts have been reduced by 30 %. Further strengthening of 

administrative capacity is therefore necessary, especially in the field of risk assessment of biocidal products. 

Clear and non-overlapping responsibilities for chemicals inspection remain to be assigned. 

FYR of Macedonia 

With regard to industrial pollution control and risk management, work in Macedonia on alignment with and 

implementation of Seveso II Directive is progressing, with amendments to the Environmental Law. 

Implementing legislation was adopted to bring national legislation on industrial pollution control and risk 

management into line with the Seveso II Directive. The procedures for integrated pollution prevention and 

monitoring are ongoing, but are well behind schedule. The requirements for public consultation with 

stakeholders are still not properly applied.  

In the area of chemicals, implementation of the Registration, Evaluation, Authorisation and Restrictions of 

Chemicals (REACH) Regulation progressed. Administrative capacity remains insufficient. 

Turkey. 

In Turkey, as regards industrial pollution control and risk management, EU technical assistance for the 

implementation of Industrial Emissions Directive and the Seveso II Directive are provided. Legislation 

implementing the Industrial Emissions Directive needs to be adopted. An implementing law on preventing 

and mitigating the effects of large industrial accidents, aiming to increase alignment with the ‘Seveso II’ 

Directive, was adopted in December 2013.  

As regards chemicals, legislation needs to be adopted to implement the Regulation on Registration, 

Evaluation, Authorisation and Restriction of Chemicals. A law on classification, labelling and packaging of 

substances and mixtures, aiming to increase alignment with the acquis, was adopted. 
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ANNEX II: DRAFT Schedule of Tasks in ACTIVITY 2.8 

 

 

 

 

 

 2014 2015 2016 

Tasks j f m a m j j a s o n d j f m a m j j a s o n d j f m a m j j a 

1. Annual Working Group meetings                                 

2. Capacity Building                                 

 Training Needs Analysis                                 

Training Programme and materials                                 

Delivery Training 1                                 

Delivery Training 2                                 

Delivery Training 3                                 

Delivery Training 4                                 


