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e Summary of activities
 Implementation/Results

e Succeses/weaknesses

e Country needs/where to go
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Summary of Activities

Task 1.1: Capacity building on modeling, scenarios and tools

A: Regional assessment of capacities for modeling and scenario works including stakeholders
assessment

B: Regional training workshops on the application of modeling, scenarios and tools for the
development of climate policies

C: Practical training on quantitative models to be used to assess climate and energy policy
options and to set emission targets

Task 1.2: Capacity building on selected climate acquis

A: Regional training programme on selected climate acquis
Task 1.3: National and regional High level dialogues

A: National High Level Seminars
Task 1.4: Practical hands on assistance on low-carbon policy and legislative development

A/B: Practical hands on assistance, short missions and IPA climate project proposal
development
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Timeline of implementation

2014 2015 2016
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
1.1 A. Regional Capacities TNA
Assessment
TNA TNA TNA
1.1 B. Regional Workshops WSs1 ws2 ws3 ws4
ws1 ws2 ws3 ws4
1.1 C. Practical training (pilot HoA HoA HoA HoA ws
exercise)
MOD1 HoA MOD 2 MOD 3 HoA HoA MOD 4

HoA

1.2 A. Climate acquis training Wws1 ws2 WSs3 WS4 17A%)
Wws1, 2 WS 3, 4,
5

1.3 A. High Level Seminars HL1 HL2 HL3 HL4 HL5 HL6 HL7

HL1,2 HL3 HL4
1.4 A/B: Practical hands on M1 M2 M3 M4 M5 M6 M7
assistance and short missions

M1 M2 M3 M3, 4,5, M8, M9 M10,
6,7 M11
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Logframe - results

e Each training has been evaluated and confirm that the training achieved
its set goals and results and contributed to improved understanding of and
capacities on the training subject for at least 70% of the participants

e Results of ECRAN interventions have been used for follow up actions by
2016:

— Number of Climate related Legislation and/or policies approved by
Governments in the region in 2015.

— All National ECRAN Climate Coordinators confirm that ECRAN
interventions have contributed to improved scenario modelling
capacities for PaMs in the beneficiaries
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Successes and weaknesses

Project activities achieved change in knowledge and
approach

Aimed at moving from consultant-based climate
policy work to public servant based policy work —
long process, but successes

Project activity preparation — takes longer time than
anticipated — many actors/deadlines

DG Clima’s active support — the project been more
than “a project”
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Country needs/where to go?

Diversity and similarity of situations
Meaningful transposition
In house capacity building

Implementation, implementation,
implementation...

Co-operation in different dimensions
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Thank you for your attention!
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