EA WG
Workplan for 2015 - 2016

Martin Smutny, KE3, ECRAN
EA WG 3@ Annual Meeting
Vienna, November 24, 2015
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Task 2.4.1: Annual Meetings

* No activity planned for 2016
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o ECRAN
Task 2.4.2: Implementation and

monitoring of SEA Directive

e SEA pilot in Montenegro
— Final review of the SEA report and process

— ECRAN support can be provided by ECRAN team latest by
June 2016

e SEA pilot in Albania

— Discussion on the draft SEA report (December 2015)
— Participation at the public consultations (January 2016)

— Support to formulating the final SEA statement (February
2016)
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e nsar = ECRAN
Task 2.4.3: Other environmental
assessments

* Project proposal
— 2 regional trainings on SEA/EIA in Nature and Water areas
— 1 joint regional training (Nature, Water and EA WGs)

 Proposed change

— 2 regional trainings on SEA/EIA and AA: 2"9 training to be
linked to AA pilot in Turkey, February — March 2016

— 1 regional training on SEA/EIA in Water area: replaced by
study tour on WFG and SEA/EIA Directives
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Task 2.4.3: Other environmental
assessments

e 2"d regjonal training on SEA/EIA and AA

(Turkey)

— January 2016: Agenda distributed

— February 2016: Training materials developed

— March 1 -2 or March 8 — 9 2016: Training organized (2
days)
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Task 2.4.3: Other environmental
assessments

e 3 regional trainings on SEA/EIA for specific economic
sectors / policy areas

— October 2015: Request for suggesting sectors/policy areas
distributed (together with the agenda for the 374 Annual

meeting)

— November 2015 (end): Preliminary selection of
sectors/policy areas and schedule discussed at the 3™
Annual meeting

— December 2015: Final version of sectors/policy areas
selected and trainings schedule distributed (together with
minutes of the 3@ Annual meeting)
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Enviroment and Climate l ( RA N
Regional Accession Network

Task 2.4.3: Topics for regional trainings

Topics as proposed prior the 3 Annual Meeting:

SEA in spatial planning (and its link to EIA)
EIA for transport infrastructure
SEA/EIA in mining sector

EIA / SEA in energy sector (hydropower and wind
energy development)
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e ECRAN
Task 2.4.3: Focus and timing for reglonal

trainings (as resulted from the 3" AM)

e st
— Focus: Hydropower and wind energy development.

— Place: The options for organizing training in Slovenia or in
Croatia to discuss the impact of the chain of HPP built on Sava

River is to be checked and confirmed
— Timing: In a week from 25 April 2016 or 02 May 2016 (2 days)

o 2nd:
— Focus: SEA in spatial planning.

— Place: Tirana, Albania
— Timing: 2"¥ week of June 2016
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e ECRAN
Task 2.4.3: Focus and timing for reglonal

trainings (as resulted from the 3" AM)

o 3rd:
— Focus: SEA/EIA in industry sector
— Place: Turkey (depending on the site visit selected)

— Timing: beginning of September 2016 in combination with the
3" regional ToT
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Enviroment and Climate l ‘ RA N
Regional Accession Network

Task 2.4.4: Train the trainers

* Trainings in ECRAN countries

— Should cover entire SEA or EIA process with possibility to
include specific topics

— Based on materials developed at the 15t and 2" ToT
workshop

— ToT participants should play major role

— ECRAN will provide support in designing the agenda,
delivering presentations on certain topics and/or co-
facilitating some sections
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Enviroment and Climate l ‘ RA N
Regional Accession Network

Task 2.4.4: Train the trainers

Trainings in ECRAN countries

e 1%t round
— SEA workshop in Albania (March 2015)

— Two national workshops in SEA and EIA in Croatia (May
2015),

— Regional workshop on practical application of SEA and EIA
in Serbia (June 2015).

e 2" round
— Two EIA workshops in Albania (November 2015)
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=ECRAN
Task 2.4.4: Training in ECRAN countrles

in 2016 (as resulted from the 34 AM)

e Turkey
— Topic: Linkages between SEA and EIA
— Place: Ankara
— Timing: June 2016 (2 days)

e Kosovo

— Topic: EIA and SEA in industry, energy, construction of
HPPs and wind parks

— Place: Pristina
— Timing: March 2016 (2 training events — 2 days each)
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= ECRAN
Task 2.4.4: Training in ECRAN countrles

in 2016 (as resulted from the 34 AM)

* Montenegro
— Place: Podgorica
— Topic: SEA/EIA infringement procedures and court cases
— Timing: End of March or beginning of April 2016 (2 days)

Note: Due to absence of the representatives of BiH and
Macedonia the topics and timing for local trainings will be
checked when distributing the MoM and revised work plan
for 2016 and added to the work plan once the feedback is

[ J
ived.
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Enviroment and Climate l ‘ RA N
Regional Accession Network

Task 2.4.4: Train the trainers

e 3" ToT (Turkey)

— June 2016: Agenda and outline of training materials
distributed

— August 2016: Training materials prepared

— September 2016: 37 ToT organized (back-to-back the 3™
regional training)

e 1day

e Focus on training skills and reflecting experience from the
national trainings
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Enviroment and Climate l ( RA N
Regional Accession Network

Thank you for your attention!
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