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IED/Chemicals Working Group Approach in the Work Plan development 2013 - 2016

Most of the ECRAN beneficiary countries are at a different level when it comes
to transposition of the EC chemicals legislation and additional efforts are needed
in the area of its implementation. The REACH and CLP regulations, interlinked
amongst other with the Industrial Emissions Directive (IED), are covering major
chapters of chemicals legislation and industrial pollution control.

Under the work plan, the following specific tasks will be implemented:
2.8.1 Organisation of the Annual meetings of the national coordinators of this WG
2.8.2 Capacity Building on compliance with chemicals legislation, with emphasis on
REACH/CLP linked to IED with:
 ATraining Needs Analysis
e Organisation of regional training programmes

(proposed number of four 3-day programmes)
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Task 2.8.1: Organisation of annual Working Group meetings

In providing assistance in strengthening the institutions and building capacity in
complying with the EC Chemicals legislation emphasis will be placed on the REACH and
CLP Regulations, interlinked with the Industrial Emissions Directive (IED) as

these are covering major chapters in chemicals legislation and industrial pollution control
(important for selection of WG members and training participants)

No. Date Key outputs

1 30 January 2014- | Annual Meeting of NCs with work plan and
Skopje presentations

2 10 February Annual Meeting of NCs with annual report and
2015- Vienna presentations

3 December Annual Meeting of NCs
2015/January
2016
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Task 2.8.2 Capacity building on compliance with chemicals legislation,
with emphasis on REACH/CLP linked to IED

In REACH, various stakeholders will have their specific roles, responsibilities and competences
(manufacturers/ importers, national agencies/authorities, downstream users).

The so called “exposure scenarios” in the REACH system are the Conditions of use for specific
chemicals. REACH is complemented by the new Regulation for Classification, Labelling and

Packaging of Substances and Mixtures (CLP Regulation, January 2009).

REACH and CLP are regulations and therefore directly applicable. As they enter into force,
they will automatically form part of Member States’ national laws.

Enforcement of REACH and CLP means, generally, a range of actions that national

authorities initiate to verify the compliance of the duty holders with REACH and

CLP Regulations. For example, this includes checking whether the substance has been
registered or pre-registered or verifying the presence and correctness of the Safety Data Sheets

Over five million classification and labelling notifications for more than 100 000 substances.
In Europe over 60 000 chemical substances on the market ; '
(50% >1t per manufacturer/importer per year)
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No. Date Key outputs
1 end-January Training Needs Questionnaire and Training Needs
2014/early Assessment. Proposals for pilot industries to be visited.
February 2014 TNA report
2 February 2014 Training Methodology, Training Programme and
Training Materials
3 Training Workshop | Training (1). General introduction chemicals and
13 -15 May, 2014 procedures REACH/CLP, IED (1), Montenegro with site
visit (PROGAS). Training report and evaluation
4 Training Workshop | Training (2). Procedures REACH/CLP/IED. Albania with
2-4 December, site visit at be Bankers Petroleum, a Canadian-based oil
2014 and gas exploration and production company. Training
report and evaluation
5 Training Workshop | Training(3). Technical aspects REACH /CLP, IED
9-11 June 2015 In preparation, Skopje FYR of Macedonia
6 Training workshop Training (4). REACH/CLP downstream consequences,

December 2015 interlinkages with IED and other legislation; accession
issues. To be organised Turkey?
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Training workshops
1. General (Montenegro)
2. Procedures (Albania)

3.Technical Aspects (FYR of
Macedonia)

4. Down stream consequences and
Accession issues (Turkey?)

This Project is funded by the European Union

On schedule/ BiH did not participate
in 15t training; Turkey did not
participate in 2"d training. Diverging
problems in countries in REACH/CLP
implementation. Different levels of
know-how.

Clear need for transfer of know-how

Scheduled for June 9-11, 2015

To be scheduled in Turkey?/
participation of Croatia with their
latest experience is to be organized
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IMPACTS achieved through the outputs

Outputs Impacts

Regional Training - Harmonized approaches using ECHA and IMPEL

workshops and site tools/guides/analyses

visits - Increased level of know how on REACH/CLP also including

In cooperation with interlinks with IED in theory and practice (ref. site visits and
IMPEL and ECHA exercises) and on the roles and responsibilities of authorities and
experts and experts other stakeholders

from EU member - Exchange of experience between beneficiary countries and EU
states member states including the various approaches and preparatory

actions for accession, (e.g. national chemicals inventory and
cooperation between authorities).
- Monitoring the state of play in the ECRAN countries (see reports)
- Active input/participation of WG coordinators in e.g. organization
of site visits and positive evaluations of the courses by
participants (see reports)

Follow-up actions at  -Request and approval via ECRAN for TAIEX assistance on REACH/CLP
a national scale issues (Albania)
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Thank you

Intermediateﬂpreparation Product Professional use

Consumer use

Production

Waste handling
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